

Project Cost Estimate Proposal

Institutional Academic & ERP System Using Moodle LMS

Prepared by: Syed Sana ul Haq Fazli

Date: October 2025

Budget: Rs 1,500,000/-

Note: This is an **estimated cost** based on current scope and development effort. Final cost may vary depending on additional requirements, hosting choices, and integration complexity.

Project Scope Overview

- The proposed system will cover:
- Core LMS features (courses, students, faculty, exams)
- Admissions, onboarding, misconduct, appeals
- ERP-lite modules (fee, HR, vendor, infrastructure)
- Accreditation, inspections, compliance workflows
- Communication (email, SMS, push)
- Role-based dashboards and reporting

Cost Breakdown

Phase	Modules & Features	Estimated Cost (PKR)
Phase 1	Core LMS Setup: Student/Faculty Info, Course CRUD, Attendance, Timetable, Exams, Assignments, Role Dashboards	Rs 600,000
Phase 2	Admissions & Onboarding: Forms, document uploads, eligibility checks, misconduct, appeals	Rs 300,000
Phase 3	ERP-lite: Fee, HR, Vendor, Infrastructure, Risk Logs, Accreditation workflows	Rs 400,000
Phase 4	Communication & Reporting: Email/SMS integration, push notifications, standard/custom reports	Rs 200,000

Total Estimated Cost: Rs 1,500,000/-

Hosting & Deployment

Item	Estimated Cost
VPS Hosting (Hosting Ocean/Hetzner)	Rs 50,000/year
SSL, Domain, JetBackups, Softacoulus	Rs 35,000
DevOps & Containerization (DDEV)	Included in development cost

Timeline Estimate

Phase	Duration
Phase 1: Core LMS	3 weeks
Phase 2: Admissions	2 weeks
Phase 3: ERP-lite	3 weeks
Phase 4: Reporting & Go-Live	2 weeks

Total Duration: ~10 weeks

Development Strategy

- Use Moodle core features and plugins (e.g., Attendance, Configurable Reports)
- Build custom forms and workflows using Moodle's Dataform and Questionnaire modules
- Role-based dashboards using Moodle blocks and permissions
- Reporting via Configurable Reports and Ad-hoc DB Queries
- Communication via SMTP, SMS gateway, and Moodle mobile app

Notes

- This estimate assumes **self-hosted Moodle** with open-source plugins.
- External ERP integration (e.g., Odoo) is deferred to future phases.
- Custom development will follow best practices for security, backups, and scalability.
- All modules will be tested and documented before go-live.